
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:57 PM

Run date

Time

Reviewer: Wright, Doug 23-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 136 Date: 18-Aug-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 344

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the 9 meters elevation diaphragm ,
& work on the shear plates erections . Crews started at 7:00 AM.

Crews had to hook the South diaphragm A - 6 to the crane . They started at 7:05 AM. Crews were
done at 7:20 AM. The South diaphragm was in the air at 8:25 AM. It was in place at 8:30 AM. The South
diaphragm was secured with bolts on both sides . location .

After that , crews had to erect the South shear plate ( S D 1 ) . The shear plate was in the air at
9:15 AM. It was set in place at 10:10 AM. The bearing plates were placed & the crane was released at
10:20 AM.

Then , crews had to work on the North shear plate ( N D 1 - A 2 ) . The shear plate was in the air at
10:55 AM. It was set in place at 11:35 AM. Spacer plates were set on both sides of the plates in order to
have 20 millimeter gaps . The crane was released at 11:45 AM.

In the afternoon , crews had to work on the North diaphragm ( N D 1 - A 9 ) . The North diaphragm
was in the air at 1:20 PM. It was set in place at 2:10 PM. The diaphragm was secured with bolts on both
sides . The crane was released at 2:30 PM.

After that , crews had to erect the center diaphragm ( W D 1 - A 7 ) . They started at 3:00 PM.
Crews were done at 4:15 PM.

Finally , crews had to erect the West shear plate ( W D 1 - B 2 ) . The shear plate was in the air at
4:50 PM. Crews had hard time fitting the shear plate because of the center diaphragm . The shear plate
was set in place at 6:10 PM. Crews had to place the bearing plates before releasing the crane at 6:15 PM.
Crews left at 6:20 PM.

In addition to that , crews had to set permanent ladder after setting each diaphragm . Jacob , &
Augie had to work on the tower shafts alignment .

ABF surveyors came to the site at 8:00 AM. Crews had to survey the East & West tower shaft , &
work with ABF engineers on the tower shafts alignment . Crews were done at 4:30 PM.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 3.00 0.00 11.00

JNM KEVIN RATCLIFFIronworker 8.00 3.00 0.00 11.00

JNM JOSUE GALVANIronworker 8.00 3.00 0.00 11.00

APP JACOB MECHEIronworker 8.00 3.00 0.00 11.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 136 Date: 18-Aug-2010 Wednesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

3.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

3.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

3.00

No

0.00 0.00

JNM HAYES BATISTEIronworker 8.00 3.00 0.00 11.00

FOR CARLOS VALVERDEIronworker 8.00 3.00 0.00 11.00

JNM BARRY ROTHMANIronworker 8.00 3.00 0.00 11.00

APP AUGIE SOLISIronworker 8.00 3.00 0.00 11.00

JNM ANTHONY COSTAIronworker 8.00 3.00 0.00 11.00
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